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Abstract 
A complete definition of the scope of a project upfront during early stages ensures smooth 
and successful implementation during the project execution. This research identifies and 
prioritises project scope definition elements for public buildings in Saudi Arabia. Elements 
that could significantly contribute to complete project scope definition package at pre-project 
planning stage are identified and their interrelationship determined and prioritised. Using the 
Project Definition Rating Index (PDRI) as a basis, the study uses analytical network process 
(ANP) technique based on data obtained from project managers who have been involved in 
public sector projects in Saudi Arabia. Data collection and analysis was conducted in three 
steps. The first step involved identification of scope definition elements while the second 
involved an investigation into interrelationships among the elements. In the third step, ANP 
was used to determine the weight of the elements’ importance in terms of contribution to 
project scope definition completeness. Finally, Pareto analysis was used to prioritise and 
assess the distribution pattern of the elements. The outcome from this research is the 
prioritisation of project scope definition elements for public building projects in Saudi Arabia. 
The prioritised list developed indicates the importance of project scope definition elements. It 
should help project management teams identify elements to consider when evaluating 
project scope definition for completeness at the pre-project planning stage.  
Keywords: Project scope definition, pre-project planning, prioritising, public building projects, Saudi 
Arabia, Analytical Network Process (ANP)  
Introduction 
Project scope definition is the process whereby the work that is needed to produce a building 
is identified and described in sufficient detail to facilitate project execution. It gives the project 
team an understanding of what needs to be done while at the same time helping the team in 
setting up management control systems that can be applied during project execution; and 
could impact on project outcomes. In the construction industry, having a better project 
outcome is significant because construction is one of the most important sectors in many 
economies and a significant contributor to the gross domestic product (GDP) of most 
countries. This is especially valid in developing countries such as Saudi Arabia, where the 
construction industry is one of its largest. While the construction industry in Saudi Arabia 
contributes approximately 4.8% to the GDP and 9.4% of non-oil sectors, almost 30% of the 
non-oil sectors’ activities occur in the public sector (Central Department of Information and 
Statistics 2013). Due to the importance of the construction sector, it is necessary to ensure 
that construction projects are completed successfully. However, the Saudi construction 
sector has been experiencing problems in productivity, innovation, schedule slippage, 
rework, mistakes and disputes, which have all increased construction costs (Abdul-Hadi, Al-
Sudairi & Alquahtani 2005). Project abandonments are very common and are often 
symptoms of failed processes in the early stages of a project. Purportedly, in 2011 there 
were around 2262 abandoned public building projects in the Makkah region, which is only 
one of the thirteen regions. Inadequate pre-project planning and poor definition of project 
elements have been identified as the major reasons for the problem (Al-Humaidan 2011). In 
fact, up to 70% of poor time performance in Saudi Arabian projects caused by changes in the 
project scope (Assaf & Al-Hejji 2006; AlKharashi & Skitmore 2009). Alsehaimi, Koskela and 
Tzortzopoulos (2013) investigated a number of studies on delay in construction projects in 
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developing countries including Saudi Arabia. Their study cited poor project management as 
one of the main causes of delay. They reported that poor planning and control is, specifically, 
the factor that had been identified in most studies. The study concluded that action research 
is needed to generate practical managerial approaches to address delay issues and enhance 
project management practice in Saudi Arabia. This study contributes in the area of project 
scoping and project definition in the pre-project planning stage, which could remedy the 
problem if properly approached. 
Most public sector projects in Saudi Arabia frequently rely on the traditional procurement 
method (also known as the design-bid-build method), where the client develops the business 
case, provides a brief, budget and tender document. Thereafter, the client appoints a design 
consultant in the design stage and a contractor through competitive bidding, in which the 
lowest bidder is awarded the contract (Hatush & Skitmore 1998). One of the critical problems 
faced by government authorities is the frequent and lengthy delays in their projects (Al-Khalil 
& Al-Ghafly 1999). Lengthy delays are often caused by a number of issues such as 
unqualified contractors, changes in the scope of work, rework and inappropriate parties 
involvement due to the procurement method (Assaf & Al-Hejji 2006). Traditional procurement 
has been criticised due to the sequential approach to delivering a project (Love 2002). Love 
referred to the time gap between design and construction as ‘procurement gap’. Changes 
and reworks may occur due to the time gap. In fact, Arain, Pheng & Assaf (2006) identify that 
the inconsistencies between design and construction, which occur due to the procurement 
gap, have a significant impact on construction project performance in Saudi Arabia. In order 
to reduce these changes and reworks, the project scope should be well-defined at the pre-
planning stage of the project.  
Inadequate pre-project planning and poor scope definition continue to emerge as major 
causes of expensive changes, delays, rework, cost overruns and schedule overruns, and 
they often lead to project failure (Mirza, Pourzolfgaghar & Shahnazari 2013; Lordsleem Jr & 
Melhado 2014). Changes during project execution often reflect the uncertainties that occur 
during the early stages of the project (Assaf & Al-Hejji 2006). Changes are requested during 
the construction stage as a result of the differences in the perspectives that each stakeholder 
has on the project. The fundamental reason for such change in orders is either poor project 
definition, or poor idea of how the work has to be handled. Thus, defining the scope of a 
project at the early stage using input from all stakeholders is vital. The purpose of project 
scope definition is to generate adequate information that is needed to identify and describe 
the work to be performed, in order to avoid major changes that may negatively affect project 
outcome (Gibson et al. 2006). This information is needed before making the decision 
whether or not to proceed with the project execution (Kähkönen 1999). They also form the 
basis for project design and therefore project execution.   
Lack of a clear project scope definition, as well as improper control of these, have been 
recognised by recent researchers as major barriers to project success (Mirza, 
Pourzolfgaghar & Shahnazari 2013). Therefore, having a well-defined project during the pre-
project planning stage is crucial for success during project execution and for achieving a 
satisfactory project outcome. One of the first steps in the pre-project planning process is to 
understand what needs to be defined in order to ensure that project scope is clear upfront, 
thereby facilitating project success. Accordingly, the objectives of the study reported here 
are: 
 To identify the elements that should be considered in defining public building projects 
in Saudi Arabia;  
 To investigate the interrelationships among elements; and 
 To determine the level of significance of each element in terms of their contribution to 
the overall project definition completeness. 
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Literature Review 
Significance of Project Scope Definition  
The purpose of project definition is to provide adequate information that is needed to identify 
the work to be performed without major changes, and it may affect performance of a project 
(Chritamara, Ogunlana & Bach 2001; Gibson et al. 2006). Success during detailed design 
and execution stage of a project is highly dependent on the level of effort expended during 
the scope definition stage. When a project proceeds to the implementation stages with 
inadequate definition of one or more project elements, it may be subjected to differing 
expectations and interpretation by different stakeholders (Atkinson et al. 2006). Thus, a poor 
definition of project scope can lead to dissatisfaction by project stakeholders, simply because 
their expectations have not been fulfilled (Cano & Lidón 2011). It can also lead to design 
errors, owner changes and rework, which are often sources of schedule slippage and cost 
overruns (Love, Irani & Edwards 2004; Hwang et al. 2009). 
Project Scope Definition and Pre-project Planning 
Construction projects procedures are conducted in the same manner, though each has its 
own characteristics. Different researchers classified the pre-project planning early phase into 
stages (Table 1). Despite the differences in classification, there is general agreement in the 
literature that project scope definition documentation should be developed prior to making 
the final decision on whether to proceed with the project or not. In order to make this 
decision, an evaluation of the completeness of the project scope definition document should 
be conducted. Therefore, knowing the significance of each element of the project scope 
definition document is important for the evaluation task, which is the purpose of this 
research. 
 
Table 1: Stages within the pre-project planning phase 
Source Stages within the pre-project planning phase 
Gibson et al. 
(1995) 
Organise for pre-
project planning 
Select project 
alternative(s) 
Develop a project 
definition package 
Decide whether to 
proceed with project 
Kähkönen (1999) Plan project 
definition 
Generate and 
analyse 
alternatives 
Select 
alternative(s) 
Prepare 
documents 
Decide on project 
Woodhead (2000) Initial idea Capital proposal Outline case Full case Decision approval 
Haponava and Al-
Jibouri (2009) 
Initiative Feasibility Project definition 
 
The Construction Industry Institute (CII) defined pre-project planning as “the process of 
developing sufficient strategic information with which owners can address risk and decide to 
commit resources to maximize the chance for a successful project” (CII 1994). Additionally, it 
is the process that combines all tasks between project initiation phase to the beginning of 
detailed design phase (Gibson et al. 2006). It begins with a project concept that reflects a 
business need and ends with a decision whether to proceed and start the execution of the 
project by developing the detailed design (Gibson, Kaczmarowski & Lore 1995). Many 
experts and industry practitioners believe that pre-project planning efforts in the project life 
cycle have significantly greater impact on the whole project life cycle, thus improving project 
final outcomes. Specifically, Cho and Gibson (2001) studied project performances of 53 
capital facility projects. They investigated the total cost, scheduling and operational 
characteristics, and then compared them to the effort spent on the pre-project planning. The 
study concluded that up to 20% of cost savings and 39% of schedule savings could occur 
when a high level of pre-project planning effort is implemented. Therefore, better pre-project 
planning stage has a greater influence on the project life cycle when its expenditure is low 
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compared to the other stages. Prior to deciding on a project’s implementation, scope 
definition is the last activity undertaken in the pre-project planning stage. Because of its 
importance, many studies have been conducted to find better approaches that can be 
adopted for defining and scoping a project.  
Approaches for Measuring the Project Scope Definition Completeness 
In order to improve project scope definition completeness, the CII developed the Project 
Definition Rating Index (PDRI) (Wang 2002). PDRI is a scoring tool for measuring the 
adequacy of project scope definition and assessing pre-project planning effort. It is one of the 
most comprehensive and established tools for measuring project scope definition for 
completeness. When used, it allows the project team to take actions to improve the scope 
definition of those elements that have high scores, which indicate the areas of risk to the 
project (Gibson et al. 2006). 
The PDRI started with a version that was designed specifically for industrial projects. After 
the success of PDRI for industrial projects, a similar tool was developed for buildings.  The 
validation of PDRI on more than 190 projects with total estimated cost of more than $6.5 
billion dollars (Cho & Gibson 2001; Wang & Gibson 2010), shows that there is a positive 
relationship between PDRI score for a project with cost and time performances. PDRI for 
building consists of three sections, eleven categories and sixty-four elements. During the 
planning phase, the project team would pay special attention to these elements to reduce the 
uncertainties in the subsequent phases. In order to calculate the overall score of scope 
definition elements for the project, the project management team would evaluate the 
completeness level of each element’s definition on the list. The maximum score is 1000 
points, and the lower score represents a more complete and well-defined project (Cho & 
Gibson 2001).   
Construction organisations in Saudi Arabia lack a systematic approach for defining the 
project scope elements in the pre-project planning stage. Using a well-established list of 
project scope definition elements such as PDRI is a good approach. However, the PDRI was 
developed in the US and mainly for the same context. Even though the development process 
for construction projects may share the same procedure globally, it still requires a different 
set of information that respects the nature and the environment of the project. This study is 
focused on public building projects in Saudi Arabia. The differences between the two 
contexts could be from the tendering approach, project organisational structure or the 
allocation of responsibilities among a project’s parties. Therefore, it is prudent to identify 
project scope definition elements and weights that are compatible with public building 
projects in the Saudi Arabian context. The current research uses the PDRI for building 
elements as a point of departure to develop a model for the Saudi Arabian public 
construction projects. 
Analytical Approach 
This research aims to develop an analytical decision-support model in the form of prioritised 
project scope definition elements, to assist public construction organisations in Saudi Arabia 
when assessing project scope defined for completeness.  The study uses Analytical Network 
Process (ANP) approach. ANP is a developed version of what is known as AHP (Analytical 
Hierarchical Process). Saaty developed AHP as a decision-making technique used in the 
military for allocating resources and planning needs in the 1970s (Cheng & Li 2001). He 
stated that AHP is a general theory of measurement (Saaty 1994). It is a technique that helps 
break down a complex, unstructured situation into its component parts in hierarchical 
structures. After launching the ANP in 1996, and due to its flexibility to solve complex forms 
of decision-making problems, AHP became a special case of ANP because it contains 
neither feedback nor loops within the same cluster representing inner dependence. Saaty 
(1996) defined ANP as a general theory of relative measurement used to derive composite 
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priority ratio scales from individual ratio scales that represent relative measurements of the 
influence of elements that interact with respect to control criteria. By replacing the hierarchies 
with networks, ANP has been widely used as a multi criteria decision-making tool, instead of 
AHP. AHP is a technique that constructs a problem into several levels in a form of hierarchy 
and each element is independent (Saaty 1994). However, ANP can be used as an effective 
tool in cases where there are interactions between elements of a system network structure 
(Saaty 1996).  
Despite the fact that prioritising and weighting can be generated by other methods, ANP is 
found to be more appropriate for the current research because the relationships between 
elements appear better in a network structure. ANP is a multi-criteria decision-making tool 
that allows representation of any decision-making problem in a network of criteria, where 
interdependent relationships exist within and between all criteria. Experts’ experiences are 
used to estimate relative magnitudes of tangible and intangible factors through paired 
comparisons, in order to make rational and consistent decision (Saaty 1996). ANP provides 
weights and priorities to these elements, taking into account the interdependent relationships 
among elements. However, instead of using ANP as a selection tool between alternatives, 
this study uses ANP as a decision tool to set priorities for project scope definition elements, 
based on feedback from experts.  
Data Collection 
Approach  
The data collection was conducted through semi-structured interviews. Yin (2009) stated that 
semi-structured interviews can maximize the flexibility of the interview and provide the 
capability to shape the interview to suit individuals. The questionnaires were designed to 
extract information from the participants. Prior to data collection, ethics approval was sought 
from the Faculty of Architecture, Building and Planning Human Ethics Advisory Group at The 
University of Melbourne, Australia. All participants were given a plain language statement 
(PLS) at the start of the interview. The PLS included an invitation, research summary, what 
participants would be asked to do and for how long. It also addressed confidentiality issues. 
The participants were also asked to sign a consent form if they chose to participate. 
Sampling and Profile of Respondents 
A total number of 16 respondents participated in the interview. They were selected non-
randomly through the use of purposeful sampling. Participants were identified through the 
first author’s personal contacts and by snowball sampling method; they had expertise in 
managing public building projects in Saudi Arabia. The majority of the respondents were 
either project managers or construction general managers and had over 20 years of 
experience in the construction industry as well as over 20 years of experience in public 
building projects. Also most respondents had a mixed background, which was considered to 
be good for this research, because it required both technical experience as well as 
management experience.  
The interrelationships among the elements examined are complex. Thus the study uses the 
ANP technique. ANP is not a traditional quantitative method; instead, it is a technique in 
which statistical sampling is not the issue in all circumstances. In fact, seeking a large 
number of participants is not a necessity in ANP (Lam & Zhao 1998). ANP is a technique in 
which an analytical manner of sampling is targeted, rather than a statistical one (Herath 
2004; Sambasivan & Fei 2008). The sample size (16) is sufficient for understanding the 
interrelationships among the elements. The participants are experts with sufficient and 
relevant background knowledge and experience; and their responses can be confidently 
relied upon; essential criteria when using the ANP technique.   
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Data Analysis and Results 
Step One: Selection of Early Stage Scope Definition Elements  
To achieve the first objective of the study, a semi-structured interview was conducted. The 
PDRI for building was used as a point of departure for the data collection. Participants were 
presented with the list of project definition elements recommended in the PDRI for building, 
which includes 11 categories and 64 elements. Participants were allowed to add and delete 
categories and elements from the list in order to identify those that are applicable to the 
Saudi Arabian construction context.  
The outcome gained from this step is a list of all categories and their elements that should be 
considered when defining a public building project in Saudi Arabia, at the pre-project 
planning stage. The list includes 9 categories and 42 elements, presented in Table 3. In the 
data analysis, an element is included if it has been selected by two or more respondents. An 
element is excluded either because it is relevant to a later stage, not pre-project planning 
stage, or it is not applicable in the Saudi Arabian construction context.  
Out of eight elements under the ‘Business Strategy’ category, the majority of respondents 
excluded one element ‘Economic Analysis’.  This is because public projects in Saudi Arabia 
are not-for-profit social infrastructure projects owned and maintained by the government and 
these projects serve the community needs. Public construction organisations finance their 
projects from the fund provided in the annual national budget specified for each project. In 
the process of defining the economic analysis element, specific information should be 
determined such as the viability of the project, evaluation of other alternatives, length of 
ownership and the economic impact of early or late delivery. This kind of information is not 
necessary in public sector projects therefore the element was excluded from the list. 
In the ‘Project Requirement’ category, ‘Value-Analysis’ element was excluded, because it is 
relevant to the design stage of a project life cycle and not at the pre-project planning stage. 
The value-analysis should be in place to consider the cost effectiveness of design and 
material alternatives. However, at the pre-project planning stage in Saudi Arabian 
construction projects, the project design is not available. Additionally the architectural and 
engineering consultant usually provides this kind of information at the design stage of the 
project. Thus, element ‘Value-Analysis’ was excluded from list for this stage, but it still needs 
to be defined later by the architectural and engineering consultant at the design stage. 
The ‘Building Programming’ category consists of thirteen elements, but only four elements 
‘Program Statement’, ‘Building Summary Space List’, ‘Growth and Phased Development’ and 
‘Transportation Requirements’ were included because of their relevance to the pre-project 
planning stage. The elements are significant at the pre-project planning stage because they 
form the baseline for the architectural and engineering consultant design role in subsequent 
stages. The remaining elements in this category were excluded because they consist of 
technical information too early to be defined at this stage of the project. These are more 
relevant to the design stage, specifically in the concept development phase. 
All elements under ‘Building/ Project Design Parameters’ and ‘Equipment’ categories were 
excluded from the list, as they are considered technical information and relevant to later 
stages. Specifically ‘Building/ Project Design Parameters’ category is required at detailed 
design stage and often provided by the architectural and engineering consultants. Usually in 
Saudi Arabian construction projects, the ‘Equipment’ category is developed by the contractor 
and approved by the owner and the project management team.  
The rest of the categories ‘Owner Philosophies’, ‘Site Information’, ‘Procurement Strategy’, 
‘Deliverables’, ‘Project Control’ and ‘Project Execution Plan’ were included with all their 
elements because respondents recognised their importance at the pre-project planning 
stage. All the elements included in the list need to be defined properly at the pre-planning 
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stage in order to increase the possibility of having a complete project scope definition 
package. 
Step Two: Interrelationships and Interactions among Elements  
Following the identification of elements that should be included in project scope definition at 
the pre-project planning stage, the next stage of the data analysis addresses the second 
objective of the study. This is necessary because the ANP approach requires these 
connections in order to formulate the structure of the network among elements. To 
investigate the interrelationships and interactions, a contextual relationship of ‘leads to’ type 
was chosen. This means that one element leads to another elements (Singh et al. 2003). 
Based on this, a contextual relationship is developed. This step is called structural self-
interaction matrix (SSIM), which is usually used in interpretive structural modelling (ISM) 
technique. The SSIM step can be used to indicate pair-wise relationships among variable of 
the system under consideration (Ahuja et al. 2009). The direction of the relation between any 
two elements (i and j) is assessed. Four symbols are used to indicate the type of the relation 
that exists between two elements as follows: 
V: element i will help achieve element j but not in both directions; 
A: element j will help achieve element i but not in both directions; 
X: elements i and j will help achieve each other; and 
O: elements i and j are unrelated. 
The interrelationships and interactions among elements matrix was completed in a focus 
group discussion with three expert project managers. In order to complete this step, 6 
sessions with 3 hours in each were required to determine 882 contextual relationships. 
Based on the responses, the SSIM has been developed and presented in Table 2.  
 
Table 2: Interrelationships and interactions among elements matrix, SSIM 
 
Where V: element i will help achieve element j but not in both directions; A: element j will help achieve element i but not in both 
directions; X: elements i and j will help achieve each other; and O: elements i and j are unrelated. 
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The outcome from this step is the formulation of the network structure among the elements, 
which is used as an input for the ANP model in the next step. Figure 1 presents the network 
for the ANP step.  
 
Figure 1: Interrelationships and interactions among elements, ANP model 
 
Step Three: Contribution of Elements to Overall Project Scope Definition 
Completeness 
The ANP was used to address the third objective of the study. Pair-wise comparisons were 
adopted in semi-structured interviews with the aid of structured questionnaires using the ANP 
model. The questionnaire was based on using the ANP model presented in Figure 1. The 
questionnaire included a total number of 340 pair-wise comparisons. Five project managers 
completed the third questionnaire based on interview sessions. They were required to 
answer the question that stated, ‘How much importance does an element have compared to 
another element with respect to a preference?’ In other words, participants were asked to 
compare between two elements and assign a score to each element in term of its importance 
to each other elements on the list, using Saaty’s scale of judgements. The ANP uses a 
fundamental scale of absolute value to carry out the comparison judgements. The relative 
importance values were determined using a scale of 1 to 9, where a score of 1 indicates 
equal importance between the two elements and 9 represents the extreme importance of the 
ith element compared to the jth element. Participants responded to a series of pair-wise 
comparisons and assigned a score for all the elements to be evaluated in term of their 
contribution to project scope definition completeness. For example, ‘with respect to element 
“Business Justification”, the comparison was conducted in this way: please compare the 
relative significance between “Building Use” element and “Business Plan” element using the 
scale provided’. These pair-wise comparisons were conducted several times, each time with 
respect to an element and so on for all the relationships identified based on SSIM in the 
previous step. Thus, each evaluation can be represented by an eigen-vector, and the relative 
importance values are determined. Pair-wise comparison in ANP is performed in the 
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framework of a matrix, and a local priority vector can be derived as an estimate of the relative 
importance associated with the elements being compared by solving the following equation: 
A  w  max  w  
Where  is the matrix of pair-wise comparison,  is the eigenvector, and  is the largest 
eigen-value of . Saaty (1980) proposed several algorithms to approximate . The process 
of averaging over normalised columns can be done by dividing each element in a column by 
the sum of the column elements, and then summing the elements in each row of the 
resultant matrix and dividing by n elements in the row. This can be deducted by: 
 
Where  is the weighted priority for component i;  is a matrix value assigned to 
interdependence relationship of component i to component j. 
In this research, Super Decisions® software was used to compute the eigen-vectors from 
pair-wise comparison matrices. Super Decisions®, is commercially available software that 
has been developed for AHP and ANP. It is appropriate for solving decision problems with a 
hierarchy and network model (Saaty 2003). The ANP model was entered into the software 
and the pair-wise comparisons were calculated. The software also determined the 
consistency ratio (CR), which is the degree to which the pair-wise comparisons are 
consistent. According to Saaty (1994), people are often not consistent in their judgements. 
However, the recommended level of CR should be less than 5% for pair-wise comparisons 
between three elements, 8% for pair-wise comparisons between four elements, while for 
more than four elements it should be less than 10%. A discussion about the CR was carried 
out with participants to inform them that their judgments in each pair-wise comparison should 
be consistent. Otherwise, in order to resolve the inconsistencies, some or all of their 
judgments for the comparisons must be repeated. The CR of each comparison in the ANP 
model for this research was in the acceptable range with respect to the matrix size.  
Once the pair-wise comparisons were completed, the global supermatrix for project scope 
definition elements was generated. The overall normalised priorities were then obtained by 
the Super Decisions® software calculations for the supermatrix. The outcome from this ANP 
step, is the list of elements that are required in defining the project scope as well as their 
weights of importance to the scope definition completeness for a project. These weights 
account for the interrelationships and interactions among elements. Categories’ weights were 
excluded from the model and the category name was the only identification for its elements, 
as the elements were more essential in this study. Thus, each category weight is the sum of 
its elements. Table 3 presents the significant weights for project scope definition elements for 
public building projects in Saudi Arabia. 
Distribution Pattern of Project Scope Definition Elements’ Weights 
In the ANP analysis, the 42 elements that affect the completeness of the project scope 
definition package were prioritised. In this section, Pareto principle was used to investigate 
the distribution pattern and classify the elements into the significant few that principally 
contribute to project scope definition completeness, if any. Pareto analysis is a quality control 
tool that ranks data, in descending order from the highest frequency of occurrences to the 
lowest frequency of occurrences. Vilfred Pareto, an Italian economist, presented Pareto 
A w max
A w
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aij
aij
j1
J











i1
I
J
wi aij
Australasian Journal of Construction Economics and Building 
Fageha, M.K & Aibinu, A.A. 2014, ‘Prioritising Project Scope Definition Elements in Public Building Projects’, 
Australasian Journal of Construction Economics and Building, 14(3), 18-33. 
27 
 
analysis in 1897. He suggested that 80% of the nation’s wealth was held by 20% of its 
population. Juran (1962) used Pareto analysis to classify the problems of quality into vital few 
and trivial many. In the field of construction management, Aibinu and Odeyinka (2006) used 
this concept and revealed that 88% of the factors were responsible for 90% of the overall 
construction delays.  
 
Table 3: Significance weights for project scope definition elements 
  Category   Element Element 
Weight 
Total 
Category 
Weight 
A. Business 
Strategy 
A1. Building Use 2.1173  
A2. Business Justification 0.3482  
A3. Business Plan 1.0139  
A5. Facility Requirements 0.7817  
A6. Future Expansion/Alternate Consideration 3.6373  
A7. Site Selection Consideration 3.3444  
A8. Project Objective Statement 1.5962 12.8390
B. 
  
  
Owner 
Philosophies 
  
B1. Reliability Philosophy 2.1463  
B2. Maintenance Philosophy 3.3303  
B3. Operating Philosophy 1.3729  
B4. Design Philosophy 7.4721 14.3216
C. Project 
Requirements 
C2. Project Design Criteria 3.9751  
C3. Evaluation of Existing Facilities 3.3611  
C4. Scope of Work Overview 1.6615  
C5. Project Schedule 4.3799  
C6. Project Cost Estimate 7.7240 21.1016
D. 
  
  
  
  
  
  
Site 
Information 
  
  
  
  
  
D1. Site Layout 3.0512 
D2. Site Surveys 1.0761 
D3. Civil/Geotechnical Information 0.0421 
D4. Governing Regulatory Requirements 0.3420 
D5. Environmental Assessment 0.9509 
D6. Utility Sources with Supply Conditions 1.1394 
D7. Site Life Safety Consideration 0.2392 
D8. Special Water and Waste Treatment 1.0695 7.9104
E. Building 
Programming 
E1. Program Statement 1.5111  
E2. Building Summary Space List 1.1051  
E5. Growth and Phased Development 3.4000  
E9. Transportation Requirements 0.0419 6.0581
H. Procurement 
Strategy 
H1. Identify Long-Lead/Critical Equip. and 3.9120  
H2. Procurement Procedures and Plans 2.5827 6.4947
J. Deliverables J1. CADD/Model Requirements 3.4492  
J2. Documentation/Deliverables 7.6478 11.0970
K. 
  
  
  
Project 
Control 
  
  
K1. Project Quality Assurance and Control 3.6561  
K2. Project Cost Control 0.4982  
K3. Project Schedule Control 2.1833  
K4. Risk Management 2.7012  
K5. Safety Procedures 0.1472 9.1860
L. Project 
Execution 
Plan 
L1. Project Organisation 2.9268  
L2. Owner Approval Requirements 1.5570  
L3. Project Delivery Method 0.1117  
L4. Design/Construction Plan & Approach 3.6221  
L5. Substantial Completion Requirements 2.7740 10.9916
   Total     100 100
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Table 4: Pareto analysis of project scope definition elements 
Rank  Elements Cumulative 
number of 
elements % 
ANP 
Weight % 
Cumulative 
ANP weight 
% 
1 C6 Project Cost Estimate 2.38 7.72 7.72 
2 J2 Documentation/Deliverables 4.76 7.65 15.37
3 B4 Design Philosophy 7.14 7.47 22.84
4 C5 Project Schedule 9.52 4.38 27.22
5 C2 Project Design Criteria 11.90 3.98 31.20
6 H1 Identify Long-Lead/Critical Equip. & 
Materials 
14.29 3.91 35.11 
7 K1 Project Quality Assurance and Control 16.67 3.66 38.77
8 A6 Future Expansion/Alternate 19.05 3.64 42.40
9 L4 Design/Construction Plan & Approach 21.43 3.62 46.03
10 J1 CADD/Model Requirements 23.81 3.45 49.48
11 E5 Growth and Phased Development 26.19 3.40 52.88
12 C3 Evaluation of Existing Facilities 28.57 3.36 56.24
13 A7 Site Selection Consideration 30.95 3.34 59.58
14 B2 Maintenance Philosophy 33.33 3.33 62.91
15 D1 Site Layout 35.71 3.05 65.96
16 L1 Project Organisation 38.10 2.93 68.89
17 L5 Substantial Completion Requirements 40.47 2.77 71.66
18 K4 Risk Management 42.85 2.70 74.36
19 H2 Procurement Procedures and Plans 45.24 2.58 76.95
20 K3 Project Schedule Control 47.62 2.18 79.13
21 B1 Reliability Philosophy 50.00 2.15 81.28
22 A1 Building Use 52.38 2.12 83.39
23 C4 Scope of Work Overview 54.76 1.66 85.06
24 A8 Project Objective Statement 57.14 1.60 86.65
25 L2 Owner Approval Requirements 59.52 1.56 88.21
26 E1 Program Statement 61.90 1.51 89.72
27 B3 Operating Philosophy 64.28 1.37 91.09
28 D6 Utility Sources with Supply Conditions 66.66 1.14 92.23
29 E2 Building Summary Space List 69.04 1.11 93.34
30 D2 Site Surveys 71.42 1.08 94.41
31 D8 Special Water & Waste Treatment 
Requirements 
73.81 1.07 95.48 
32 A3 Business Plan 76.19 1.01 96.50
33 D5 Environmental Assessment 78.57 0.95 97.45
34 A5 Facility Requirements 80.95 0.78 98.23
35 K2 Project Cost Control 83.33 0.50 98.73
36 A2 Business Justification 85.71 0.35 99.08
37 D4 Governing Regulatory Requirements 88.10 0.34 99.42
38 D7 Site Life Safety Consideration 90.48 0.24 99.66
39 K5 Safety Procedures 92.86 0.15 99.80
40 L3 Project Delivery Method 95.24 0.11 99.92
41 D3 Civil/Geotechnical Information 97.62 0.04 99.96
42 E9 Transportation Requirements 100.00 0.04 100.00
 
Drawing on the Pareto principle, this research conducted an analysis of the distribution 
pattern of the 42 projects scope definition elements, in order to possibly identify the trivial 
and important elements. The relative average weights were computed based on the ANP 
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results in Table 3 and equated to 1. Table 4 shows the result of Pareto analysis and Figure 2 
illustrates it. 
 
 
Figure 2: Pareto analysis of project scope definition elements 
 
The result of Pareto analysis on the project scope definition elements revealed that 80.95% 
of the elements, that is 34 highest priority elements, contribute 98.23% of all elements’ 
weights. More than 80% of the identified project scope definition elements are responsible for 
about 98% of the completeness of the project scope definition document. However, about 
7% of the elements, that is the 3 highest priority elements, are the single largest contributors 
to the total weights. The three elements contributed 22.84% of all project scope definition 
elements’ weights for the completeness. 
Discussion of Results  
Looking at the contribution of each element to the overall project scope definition 
completeness (indicated by the weight), as presented in Table 4, the most influential element 
for project scope definition completeness is the ‘Project Cost Estimate’, weighing 7.72%. This 
is not surprising because the reason for cost overrun challenges during a project’s execution 
is often inaccurate estimates. Inadequate or unclear cost estimation for every single direct 
and indirect item in a project affects the cost performance during the implementation stage 
and can lead to delays, cost overruns, schedule overruns, and project failure due to lack of 
finance. Additionally, in order for Saudi Arabian public construction organisations to be able 
to finance their projects, they need to present a clear and detailed cost estimation document 
for the project in the annual national budget. This is because each year the government of 
Saudi Arabia announces the annual national budget together with the share for each ministry 
including construction related organisations. In defining the project cost estimate element, all 
costs necessary for completion of the project should be addressed. It may include 
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information such as: construction contract estimate, architectural and engineering 
consultants fees, administrative costs, insurance requirements, utility costs during 
construction and all technical information related to the site and the project. 
The second most influential element is the ‘Documentation and Deliverables’ weighing 
7.65%. Documentation and deliverables are required during the project execution and must 
be identified in pre-project planning in order to avoid uncertainty and rework during 
execution. They are also important during project execution and after completion for best 
practice benchmarking. Deliverables may include all drawings and specifications, project 
correspondence, permits, quality assurance documents, warranties, working drawings, 
maintenance and operation information.  
Project ‘Design Philosophy’, weighing 12.84%, is the third most influential element. In 
accordance with the project functionality and environments, a listing of the design philosophy 
issues should be developed. This listing may include design life, aesthetic requirements, 
quality of life, sustainability, levels of certification, and requirements of any adopted anti-
terrorism design standards. This information is necessary at the pre-project planning stage 
before commencing the design stage in order to avoid major changes and rework. Even 
though all project scope definition elements are very significant for planning the project, 
some of the elements have low contribution weights in relation to the completeness of the 
project scope definition package. This is because these elements may be defined briefly at 
the planning stage, and then in more detail at later stages of the projects’ development cycle.  
When comparing the result of project scope definition elements’ weights in this study with 
PDRI elements’ weights, some differences are evident. The list provided in this study 
includes 42 elements instead of the 64 elements included in the PDRI’s list. ‘Building Use’ 
element is the most influential element in the PDRI for building whereas in this study it occurs 
after 50% of all elements, which is the 22nd element in the prioritised list. The reason is that 
the PDRI is a generalised tool for all building types regardless of whether they are public or 
private projects. Therefore, it is vital to know the use and type of the building because this 
could affect other scope definition elements. This study focuses on public building projects, 
which usually are facility services projects, thus this could account for the differences in the 
importance of ‘Building Use’ in the PDRI list.  
Unexpectedly, this study discovered that ‘Facility Requirements’ element is within the lowest 
10 influential elements. In contrast, it is the second influential element in PDRI. The reason 
behind this deviation is that respondents consider this element as a technical issue, which is 
discussed briefly in pre-project planning stage and in more detail in the design stage. This 
practice is one of the reasons for uncertainties and can lead to project delays and incomplete 
projects.  
Element ‘Project Cost Estimate’ is significant in both PDRI and this study. It is the primary 
contributor element to the completeness of project scope definition in this study and ranked 
the 4th contributor element in the PDRI for building.  
Element ‘Architectural Design’ is within the highest 10 contributors to the project scope 
definition completeness. Conversely, it was excluded from the list in this study. This study is 
limited to the pre-project planning stage of the project life cycle. Similarly to all the other 
elements of the ‘Building/ Project Design Parameters’ category, architectural design at this 
stage has not yet been developed. Usually the building/project design parameters are 
provided at the design stage by the architectural and engineering consultants. 
The second most influential element in this study is ‘Documentation and Deliverables’ and 
the 10th element is ‘CADD/Model Requirements’. However, in the PDRI, these occur as the 
lowest three elements contributing to scope definition completeness. 
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Summary of Findings 
Compared to industrialised countries, Saudi Arabia is less developed and the challenges are 
certainly different. There is a noticeable lack of research on the knowledge required to define 
project scope in Saudi’s construction context. Therefore, this research identifies 9 categories 
including 42 elements that should be identified and evaluated at the pre-project planning 
stage in public construction projects in Saudi Arabia. Also it identifies the elements’ relative 
significant weights for the project scope definition document completeness with respect to 
the interrelationship and interactions among them. 
The result from Pareto analysis on the elements revealed that there is no discernable 
difference between the 42 elements except the three highest elements. The analysis shows 
that more than 80% of the elements are responsible for about 98% of the completeness, 
which indicates that all the elements are important for ensuring the project scope definition 
completeness, thus enhancing the likelihood of achieving better project outcomes. An 
inspection of the elements indicates that the 34 highest priority project scope definition 
elements is a combination from all the nine categories. This suggests that even though the 
project scope definition elements can be prioritised, the contribution of all the nine categories 
to the overall scope definition completeness is not negligible. The result implies that all the 
categories are important for ensuring project scope definition completeness.  
Even though construction projects may share the same procedures globally, the PDRI is a 
good approach for evaluating the completeness of project scope definition. The PDRI was 
developed in the US mainly for the US construction context. Therefore, it is necessary to 
identify a different set of information that respects the nature and the environment of a 
project’s context.  
Conclusion 
The developed priorities list is useful as it can guide decision-makers in evaluating project 
scope definition completeness and deciding whether to proceed with a project or not. In other 
words, the project management team can measure the level of each project scope definition 
completeness element by using a Likert scale of satisfaction as follows: Incomplete or Poor 
Definition (0%), Major Deficiencies (25%), Some Deficiencies (50%), Minor Deficiencies 
(75%) and Complete Definition (100%). Then all scores are calculated according to each 
element priority weight, presented in Table 3. The final score of the level of project scope 
definition completeness would be the total of all the elements scores. The higher the total 
score the more well defined the project is. This procedure allows project management teams 
to take actions that can help improve the scope definition of those elements that have low 
scores, which indicate the area of risk to the project, and maximize the chance for a 
successful project.  
The ANP is an innovative tool for multi-criteria decision-making. Both researchers and 
industry practitioners should find it useful in different ways. Most of the data obtained for the 
ANP were obtained from an expert panel, and potentially can be analytically generalised. 
Even though the technique does not require a large sample size, increasing the sample size 
could improve the result. In addition, although the study focuses on public building projects 
only in Saudi Arabia, the results are applicable to other developing countries with similar 
environments of delivery methods and industry practices. The study can be replicated in the 
context of private sector projects. 
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